CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process with Interview)

PROJECT SPECIFIC: BR R600-350 (17347) FY10 Faster Bridges Project
REGION: 6 5 Project Locations 7 Structures
PUBLIC NOTICE PHASE 3 Week Ad June 25th, July 2" July 9", 2009

FIRST ADVERTISEMENT 06/25/09
SHORT LIST PHASE

SUBMIT SOI/'WP *07/16/09

SHORT LIST PANEL MEETING 08/05/09

SHORT LIST APPROVAL Chief Engineer 08/07/09

NOTIFICATION 08/10/09
SELECTION PHASE
SELECTION PANEL MEETING (INTERVIEWS) *08/19/09
CHIEF ENGINEER SELECTION/APPROVAL 08/24/09
NOTIFICATION 08/25/09
NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE *09/09/09

AUDIT REQUESTED 09/09/09

AUDIT COMPLETED 09/18/09

COST NEGOTIATION MEETING *09/21/09
FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION 09/28/09

*Activities that involve consultant



